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On behalf of the Respondents [Standard Chlorine Chemical Company, Inc. (SCCC) and Beazer 
East Inc. (Beazer)], Key Environmental (KEY) hereby submits for your review an updated 
project schedule for implementation of the construction work identified in the "Closure of 
Building Openings, Northeastern Buildings at the Standard Chlorine Chemical Company 
Superfund Site located in Kearny, New Jersey" (Work Plan). This updated s~hedule is submitted 
in accordance with Paragraph 70 of the Administrative Settlement Agreement. & Order on 
Consent for Removal Action, Index# CERCLA 02-2010-2012 (Order). 

As we have discussed, the initiation of construction activities has been delayed as a result of 
union labor issues. The Respondents had arrangements made with Chemtron Corporation of 
A von Lakes, Ohio to perform the work with non-union labor. Chemtron has expertise with this 
work, assisted KEY with development of the Work Plan and has a services agreement in place 
with the Respondents. As you may be aware, the Peninsula Restoration Group (Group), which is 
comprised of SCCC, Beazer and Tierra Solutions, Inc., recently initiated the implementation of 
an interim response action at the SCCC Site and adjacent Diamond Site. The interim response 
action is being performed using union labor. The Group was advised by the contractor 
performing the interim response action that it should not attempt to complete the removal action 
using non-union labor while its union workers are present on the Site. On this advice, KEY, on 
behalf of the Respondents, solicited bids from other qualified contractors who possess the 
necessary agreements with the appropriate labor unions to implement the project using union 
labor. 

The Respondents have selected Nova Development Group, Inc. (Nova) ofNew Brunswick, New 
Jersey to implement the construction work required by the Removal Order, subject to EPA 
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approval of this selection. KEY will be providing field supervision of Nova's work on behalf of 
the Respondents. KEY will be forwarding to you in a separate submittal the qualifications 
information for Nova as required by Paragraph 39 of the Order. 

As shown on the Project Schedule, work is scheduled to begin on Monday September 13, 2010. 
We are planning to hold a Health and Safety kick -off meeting at the Site beginning at 11 :00 a.m. 
on Thursday September 9, 2010. Please note that the Respondents are not requesting an 
extension to the overall schedule presented in the approved work plan. Barring any unforeseen 
delays with implementation of the construction activities, the Respondents and KEY believe that 
submittal of a Final Report on or before November 18, 2010, as shown on the work plan 
schedule, is currently feasible. 

I will contact you in advance of the Health and Safety meeting to confirm the meeting schedule 
and provide details regarding the ·exact location of the meeting at the Site. If you have any 
questions regarding the attached schedule, please feel free to contact me at (412) 428-9387. 

8=~~ 
James S. Zubrow 
Project Coordinator 

cc: A. Hess-EPA - (hard copy, electronic copy) 
S. Flanagan- EPA (electronic copy) 
C. Kanakis- (hard copy) 
M. Kelly- SCCC (electronic copy) 
T. Grant- Nova (electronic copy) 
M. Brourman - Beazer - (electronic copy) 
C. McChesney- Beazer - (electronic copy) 
G. Coscia- Langan (electronic copy) 



FIGURE 4 
PROJECT SCHEDULE 

WORK PLAN FOR CLOSURE OF BUILDING OPENINGS 
STANDARD CHLORINE CHEMICAL CO. SITE 

KEARNY, NEW JERSEY 
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Is Adm inistrative Tasks 61 days 6f7/10 8/30/10 :~ 
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IT Identify Project Coordinator 5 days 6/"1110 6/11/10 
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'T Select Contractor 61 days 6nt10 8/30/10 
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6 Notify EPA of Contractor 1 day 8/30/10 8/30/10 • 
r.o Work Tasks 49 days 8/31/1 0 11/4110 

G.- Procure EquipmenUMaterials 10 days 8/31/10 9/12110 
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Mobilization/Exclusion 5days 9/13/10 9/17/10 1•-Area/Decontamination Area 

I, Health & Safety Meeting 1 day 9/9/10 9/9/10 • 
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Verify Warning Signs/Fence 2 days 9/13/10 9/14/10 f.-Condition 
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fts Close Building Openings 30 days 9/20/10 10/29/10 
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1-;;r Final Report 30 days 10/8/10 11/18/10 

,.., 
Progress Reports 81 days 7/21/1 0 11/9/1 0 • • • • • • • • • 

Project F"lg1XIt 4 • Project Sc:hedu.nt I T k 
Oate: 8130(10 as Split 

""'" "'' "' 
Progrns MHestone • s-..., • • Project Summary • • Exlemal Tasks Extemal MilesJOne • Deadline ,(). 

. ... 1 


